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Old Version

2000 2001                 
J     F     M     A      M      J     J     A      S     O  N     D     J     F    MD

Install silicon    
front-end 

ICD
FPS
Lum (L0)

CFT install/hookup
1/2 VLPCs       
installed

1st CFT crate     
operational

Waveguide production

All VLPCs    
installed

SMT install/    
hookup

Forward µ  MDT & pixel planes 
install/survey (A&B)

Forward µ  MDT & pixel planes 
install/survey (C)

CC 
cosmics

ECN    
cosmics

Assemble/install/     
align EMC

End toroids installed

Hookup ECS

Cosmic Ray Commissioning
Phase I:      

Central muon, DAQ, RECO, 
trigger, silicon front-end 

Phase II:
Fiber tracker, trigger,  

preshowers, VLPCs, CTT, 
forward muon

Phase III:
Full Cosmic Ray Run (add TRIG, 

SMT, CAL)

Install/checkout CAL BLS
Run II begins:      
Mar 1, 2001

Roll   
in 

Remove 
shield wall           

No LHe

No 
Services

Beam-
ready Platform moves           

Install final 
CFT electronics

No 
Services



Fermilab, PAC
April 14, 2000, H.WeertsDO Timeline

Scheme III (Working Version)

2000 2001                 
J     F     M     A      M      J     J     A      S     O  N     D     J     F    MD

Install silicon    
front-end 

CFT install/hookup
1/2 VLPCs       
installed

1st CFT crate     
operational

Waveguide production

All VLPCs    
installed

Assemble/install/align 
south EMC

CC 
cosmics

ECN    
cosmics

Install/align/survey      
north EMC

Hookup ECS

Cosmic Ray Commissioning
Phase I:      

Central muon, DAQ, RECO, 
trigger, silicon front-end 

Phase II:
Fiber tracker, trigger,  

preshowers, VLPCs, CTT, 
forward muon

Phase III:
Full Cosmic Ray Run (add TRIG, 

SMT, CAL)

Run II begins:      
Mar 1, 2001

Roll in   
detector

Remove 
shield wall           

No 
LHe?

Beam-
ready 

Install final 
CFT electronics

Platform 
moves           

Install north 
truss on sidewalk

Install south C-layer 
in Hi Bay

ICD
FPS
Lum (L0)

No 
Services

No 
Services

Window for SMT installation 
Half-cylinders 1 & 2

Single-cylinder window (Scheme I) 
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Split Silicon V1.0

2000 2001                 
J     F     M     A      M      J     J     A      S     O  N     D     J     F    MD

Install silicon    
front-end 

CFT install/hookup

1/2 VLPCs       
installed1st CFT crate     

operational

Waveguide production

All VLPCs    
installed

Assemble/install/align 
south EMC

CC 
cosmics

Install/align/survey      
north EMC

Hookup ECS

Cosmic Ray Commissioning
Phase I:      

Central muon, DAQ, RECO, 
trigger, silicon front-end 

Phase II:
Tracker Commissioning 

(CFT, SMT, PS), 
VLPCs, Forward Muon

Phase III:
Full Cosmic Ray Run 
(add CAL, full TRIG 

& SMT)

Run II begins:      
Mar 1, 2001

Roll in   
detector

Remove shield wall           

No 
LHe?

Beam-
ready 

Install final CFT 
electronics

Platform 
moves           

Install north 
truss on sidewalk

Install south C-layer 
in Hi Bay

No 
Services

No 
Services

Install/hookup/checkout 
SMT 

North half South half 

ICD
FPS

Lum (L0)



Fermilab, PAC
April 14, 2000, H.Weerts

Fermilab Run II schedule

M&D

M&D

Bake
out

M&D

1 TeV
test

M&D

Recycler

Month

Main Injector

Tevatron

Pbar
Source

Proton
Source

Switchyard

Jan. Feb. March April May June July Aug. Sept.

Changeover to
Collider Configuration

Run II Engineering Run 

OFF

E835 Run

Operation

Operation M&D

M&D

Engineering Run M&D

c)

Installation and 
Commissioning

Operation

Operation

1/17

b)

Run II 
Commissioning

Run

M&D

M&D

M&D

Band 1 & 2 Installation and E835 installation

Detector
Roll-in

E-835
Removal

Oct Nov Dec

CY 1999 2000

Commissioning

Operation

Operation

October 1999 to March 2001 Schedule
October 15, 1999

Oct. Nov. Dec.

M&D/Studies/Commissioning

Recycler

Month

Main Injector

Tevatron

Pbar
Source

Proton
Source

Switchyard

CY

OFF

2000

c) Operation for Pbar Source Commissioning, Recycler 
Engineering Run, and parasitic Run of E835

b) Possible KAMI Test

Run II
Comm.

Run

2001

Jan. Feb. March

Run II

CDF Roll-out & Roll-in and D0 Roll-in

M&D/Studies/Commissioning

M&D/Studies/Commissioning

M&D/Studies/Commissioning

M&D

E835 Run

Commissioning

a) 

a)


